COMPLETION REPORT

1. Name of Work : **Improvements & Construction of CC road & drain & RCC Culverts at near Chikkegowda house 6th & 7th cross & parralal roads MTS Colony in Dasarahalli Ward No 15**

2. Sanctioned Estimate No. & Dt : 17.75 lakh.

3. Head of Account which is Chargeable : ₹ - 1771

4. Work Order No. & Dt : EE/D.D/No 15/15.16 Dated 15.4.2

5. Name of Contractor : **Sri B N Mohankumar Nanjappa**

6a. Time stipulated for completion of work :

b. Delay in execution of work : --

7. Measurement recorded in : M.B. No.....

8. Check measurement of the Asst. : M.B. No. 1144 Page No. 346 to 351

Asst. Exe. Eng. / Exe. Eng : Page No 346 to 351

9. Name of the Office / Official :

incharge of the work :

10. a) Asst. Engineer : H.M. parameshwarappa

b) Asst. Exe. Engineer : Rangaswamy

Sanctioned estimated amount	Amount claims as per actually vide as per bills	DIFFERENCE	
		Excess	Savings
17.75			

1) Certified that the above work has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

ASST. ENGINEER

ASST. EXECUTIVE ENGINEER
SUB DIVISION
BRUHATH BANGALORE MAHANAGARA PALIKE

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore.

ACCOUNTS SUBTD /